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| KAIS GYPSUM COMPANW INC.
- - INTER-OFFICE MEMORANDUM
To - Bryce Simpson DATE September 9, 1954
AT | ' FROM V. E. Cole
C. E. Harper AT
S. R. Witt cZ;;;?’T:,
gamesTa J. V. Pooler susweer Seattle - Extras

In order to arrive at a reasonable estimate of the additional cost for
the Seattle plant, over and above that which will appear in the August 31st state-
ment of Kaiser Engineers, the following is a 1list of extras on which prices have
been submitted in detail. Also extras which are contemplated and for which we
have éstimated the necessary money.

I - Extras for which prices have been received in detail:

1. Changes in laboratory arrangementlwith addifiohs
o for cupboards, shelves, counter, etc. Iaboratory was enlarged '
. from original design. $ 3,412.07

2. Electrical discrepancies in plans and actual
- requirements for conduit size and wire size on motors, Ersham
kettle and Raymond mills, ' 95.85

3. Miscellaneous mechanical work by Misco for hoppers
“for ship unloading and extension of feeders and inecreased height
in bucket elevators in Caleining building. - 381.22

4. Sheaves and belts for Raymond mill drive - was ’ ‘
- not ordered on original purchase order. 1,630.76

5. Installation of gasoline tank and pump and

Diesel tank and pump. 1,725.56
. 6. Installation of plug in the office for Ozalid
- machine, _ - 54.21
7. Planting of grass on storage building - Berm 1,546.90
8. Miscellaneous extras submitted by Boespflug
caused by revision in drawings - being checked out by Daly
for detail. 10,303.96
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) '~lO Mlscellaneous extras from the plumber including
change for ‘the "dust collector, ‘Overtime’ for kettle Operatlon R -l
: being checked by Daly.' ‘. -\-f B ”v,-. D .‘y‘ L a .4 o0 1,949.00
. ‘ - fll. Removable sheet metal panels behlnd electrical e TQQJQ 1V”T-,:
-switoh board in. order to get to board for repalr work “;fzfjgtéfo oie1158.620
N :lz; Change in location of saw dust screen by Rees i

. Blow pips ez

‘ j13. Flve additional return 1dlers on Conveyor #5 :;-ij .f":;f‘l42362_ S

3 14.. Change in locatlon of outs1de fence to front ST S
-proPerty line and west prOperty line.,~.»{. = A'é**,“[juTﬁffﬂvutU: qu1,426;57‘h‘~

o 15 Extra for overtlme for plant completion authorized e
Hby letter from V. E Cole to BoeSpflug.ia<. . SN S ‘f1{872f00'”

II - Extras which are contegglated but for whlch prlces have not
been received-** . ) o

- : "l. Additional gravel and gradlng work along north fence 11ne __:' :
-between storage bu1ld1ng and black top : AR »., SR 680,00

j.2.A Install aSphalt t11e floor 1n warehouse office. R L 70.Cd.-5

, 3. Install water lines to Dust Collectors as stand—by B
. ,for salt water system. : ﬁ'».xshg ”‘_;* 4”_,: ‘ ‘@_ﬂ O LAY - 11, K

o - 4. Change location of plaster mill office from under _ e S
*nfneath pebble bin to northwest cerner of . the bulldlng. ij”i;»H; ~;,.y,,w "100.00" .
. R 5

. in tunnel. 5

: . ,"6. Install three more valves and plping in fuel oil
~line in’ order for fuel to be piped to- calclnlng kettles only, A o
;ﬂw'(price has been submltted by plnmber, whlch Daly is" checklng) ”,;f*;} 417,00 . . P

' 7 Water line extended to front of office for water- T - )

:~f}ing lawns and shrubbery.,- o YO.CO?C_T
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‘ -8, Exten31on to boiler stack to av01d smoke escap-;~
_1ng 1nto Permanente and other offices. ‘ : S

9. Raislng of the heaier on the storage building

";“"entrance. o 3

A'll Add one- quick Opening valve between regulating

, 'valve and Pin Mlxer.,';;‘.-

g 12 Electrlcal start on interlock system for wall- ‘o ],

.-Elboard plant feeders.;_vﬁ, ;x.fgg_ .., .Awt s ':“,, 'T?

. 13 Electrical stop system on screw ‘on weighthOppers
‘A'to stop flow when prOper weight 1s registered in h0pper.;"' '

14 Miscellaneous ladders in calcinlng and wallboard

- jbins and . walk ways to bridge between calcining plant and. wall
" board’ plant . . o - i :

15 Dlscharge hOpperS on rock unloading requlred

" fbecause of the difficulty on first unloadlng.l oAl

16; Dlstribution conveyor in storage building

" necessary to obtaln full storage since design angle of - reposef"

of 30 degrees shown on draw1ngs can not be achieved during

‘discharge.;_j,z

L 17 Ralse platforms around plaster mill mlxers.

218, Inspection plates in: pipes between dust

:ﬂcollector stack and dust collector fans.}*w=*

. f19 Hydraullc door stOps on 12 doors at $25 OO eachj“f;.la.ﬁsﬁ

‘f20 Perlite POpper ror wall board plant

’f’?l} Plant sweeping equipment
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300,00

- 600,00 -

500,00

¥ 4,000,00

" 1100.00

" 100.00

300,00 -

1%:11,000,00"

© ©2,000.00

'$21,453.00

| 25,060.62

‘f"$46 513.62"
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: Our budget presently provides for a Laminatlng Machine at .
Seattle, and although we do not. contemplate 1nsta111ng this machine, a reserve_of L

'.$l5 000.00 should be malntained for. future: construction. Also we ellminated

the dust collectlng system and: bagger 1nstallat10n for’ the second. sacker in the
plaster mill, A reserve of. $6, 000. 00’ should be maintained for.thig item,

" (credit has. been ‘allowed by Rees Blow Pipe agalnst original amount purchased
in the amount _of $3 356 OO) :
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